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CIP Project Number:  PK0403 

Title: Recreation Center 

Project Phase:  Construction 

% of Phase Completion 

      Design           Construction 

 
                    

 
                    

Cost for this Phase: $3,258,035 

Funding Sources: Certificate of Obligation 

Project Manager: David Gaines 

Contractor: Apache Services, Inc. 

Consultant: Brinkley Sargent Architects 

Project Description: Construction of facility as determined by the Parks, Recreation and 

Open Space Master Plan. Per the preliminary design completed in 2007, the building will be 

approximately 18,000 square feet. Value engineering in design has been preformed to maximize 

the efficiency of the space. 

Justification: Provide expanded recreational opportunities per the Parks, Recreation and 

Open Space Master Plan.   Funding identified originally in the 1999 bond election 

Updates:  March 2009-Recreation Center project was presented to City Council  in 

December and direction was given to relocate the Recreation Center to the 

Community Center site. Additional funds for the project were approved in FY09. A 

new schedule is being established based on Council's direction to research a new 

site for the building.  
 

June 2009- Staff has researched potential project location adjacent to Community Center and 

have presented findings to City Council in an FYI. The design team was tasked to determine if 



the recreation center was relocated to the south end of the parking lot of the Community 

Center would it be able to be constructed with the balance of funds in the account. It was 

determined by the Architectural firm that there was a very good probability based on the 

estimator's calculations. An additional geotechnical boring was performed and the study was 

submitted this week to the foundation design team. 

July 2009 

August 2009 

September 2009 Project bid opening held on 9/24/09.  Fourteen responsive bids submitted.  

Apparent low bidder references are being checked by Architect and City Staff.  Agenda drafted 

for a 10/20/09 City Council meeting.  

October 2009 -  

November 2009 – Council approved a construction contract to Apache Services, Inc on 

November 3.  All bonds were submitted by Apache and the contract books were completed and 

submitted for signatures late November.  Apache’s COI will expire second week in December.  

The City is requesting a letter from the insurance company assuring that there will be a renewal 

sent to the City same day as shown it to expire before issuing a notice to proceed.   

December 2009 – Notice to Proceed issued 12/1/09.  Apache Services has set up job site trailer, fencing, 

and has removed trees for parking lot expansion, and has saw cut and removed asphalt for utility tie in.  

The project is on schedule and budget. 

March 2010 – 154 auger cast in place piles for the foundation has been installed.  The contractor 

is now forming up for the slab to be poured over the auger cast in place piles.   Once the slab 

has been poured we will begin framing.   The contractor has also been working to install the site 

utilities such as storm water lines, sanitary sewer, and water lines.  The contractor is making 

good progress and is on schedule and in budet. 

 

 



 


